Oakland Touchdown Run date
Location: 04-Ala-80-1.6/2.7 Time
: Client Name: CalTrans
Daily Diary Report by Bid Item

16-Feb-13
5:58 PM

Contract No. 04-0120L4

Diary #: 236 Const Calendar Day 196  Date: 23-Mar-201 Tuesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear

Working Day If no, explain:

Diary:
Office work

-Conducted a job walk-through with Fernando Velez, Maged Armanuse and Jonathan Yeo to develop a
punch list for the district items. The structures were don on 3/17/2010. A list of items will be complied by
Jonathan and distributed.

‘Reviewed and signed State letter 1840, End wall Detail, to go to MCM.

‘Received a request from Pochana regarding the quarterly financial status of OTD 1. Sent the request to
Jonathan to comply.

‘Mimi Lee sent an email to the contractor-requesting close out information in respect to the OCIP . He
requested to provide a list of subs, estimated final completion date on site and their current subcontract
values as well as values paid to date through 2/28/2010.

‘Received an email from Randy Morisoli providing the following information: Responded that we will look
into it.

CCO 32 (REWI SUBMITTED 2/23/2010 TO JEFF & SHERIF) COMPLETE WITH BACK-UP CCO 39-S1
(REWI SUBMITTED AND AGREED UPON WITH TIM 9/29/2010) COMPLETE WITH BACK-UP. CCO 107
(REWI SUBMITTED AND AGREED UPON WITH TIM 10/14/2009) COMPLETE WITH BACK-UP #COST
WAS REDUCED APPROX 4,500.00 LESS PER ORIGINAL SUBMITTAL. CCO 140 & 32 (REWI
SUBMITTED ON 2/23/2010 TO JEFF & SHERIF VIA EMAIL AND INSTRUCTED GREG TO TRANSMIT
VIA PMIV) COMPLETE WITH BACK-UP.
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